Task Name

Duration

Start

Finish

Street

Town/County

Village/Hamiet

Waestern Plume Schedule

VPBs

Installation of VPB 137 {completed)

Wed 12/18/12

Avoca Ave and Martin Pl Town of Hempstead Bethpage
Installation of VPB 138 {completed) Fri 4/26/13 Hilltop Ave and Eiffel Gate Town of Oyster Bay Bethpage
Installation of VPB 139 (completed) Thu 8/15/13 Roosevelt Dr and Lincoln Blvd  [Town of Oyster Bay Bethpage
Installation of VPB 144 (completed) Thu1/23/14 Sunbeam Ave. Post office parkingTown of Hempstead |Bethpage
Installation of VPB 142 {completed) Tue 12/17/13 Corona Drive at Ceil Place, TOB |Town of Oyster Bay Bethpage
Installation of VPB 148 (completed) Mon 3/17/14 Elm Drive N and Elbow Rd. Town of Hempstead Levittown
Installation of VPB 150 (Rig #2) Thu5/1/14
(completed) Dennis Lane Town of Oyster Bay Bethpage
Installation of VPB 140 {Rig#3) Thu5/8/14
{completed) Martha Blvd at Arrandale RD Town of Hempstead |Bethpage
installation of VPB 156 (Rig #2) Thu7/3/14
(completed) Curtis Pl and Hayden Dr Town of Hempstead  |Bethpage
Installation of VPB 152 (Rig#3) Fri 7/11/14
{completed) Pineneck Rd. Town of Hempstead  |Seaford
installation of VPB 151 (Rig#2) Fri 9/5/14 West Harridad Dr. and Lawrence
{completed) Rd. Town of Hempstead  |Seaford
installation of VPB 154 (Rig #3) Fri 9/5/14
{completed) Hahn Ave. and Shelley Dr. Town of Hempstead |Bethpage
Installation of VPB 149 (Rig #2) Fri 10/31/14
(completed) Ferris Rd and Maywood Dr. Town of Hempstead |Seaford
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Installation of VPB 153 (Rig #2)

Fri12/26/14

(completed) Joseph Rd and William Rd. Town of Oyster Bay Massapequa
Installation of VPB 158 (Rig #2
(Rig #2) Fri 3/13/15
{completed) 46 Gingham Ln. Town of Hempstead Levittown
instailation of VPB 141 (Rig #2
(Rig #2) Fri 5/1/15
(completed) Farmedge Rd and Crescent Dr. |Town of Hempstead |Bethpage
Installation of VPB 157 (Rig #2
(Rig #2) Fri 6/26/15
{completed) Sunbeam Ave. (near MTA) Town of Hempstead Bethpage
Installation of VPB 159 (Rig #3
(Rig #3) Thu 7/23/15 .
{completed) 3819 Dianne St. Town of Hempstead  {Bethpage
instailation of VPB 155 (Rig #2
(Rig #2) Fri 9/4/15
{completed) 20 Union Ave. Town of Oyster Bay Bethpage
Installation of VPB 160 (Rig #2
(Rig #2) Wed 12/2/15
(completed) Lynn and South Nassau Town of Oyster Bay Bethpage
instailation of VBP 165 (Rig #3
(Rig #3) Wed 1/13/16
(completed) Oriole Rd (north of Hawk Rd) Town of Hempstead |Levittown
Installation of VBP 163
. Fri2/12/16
{Rig#1){Completed) White Birch Ln {(east of Sarah Dr.]Town of Hempstead |Wantaugh
Installation of VPB 164 (Rig #3) Fri5/6/16 )
Red Mable Drive W. Town of Hempstead |Wantaugh
Installation of VBP 167 (Rig #2) Fri 5/13/16 )
Wicks Ave. and Howard Ave Town of Hempstead |Seaford
Current VPBs:
Installation of VBP 161 (Rig #1) 45 days Mon 4/18/16 |Fri 6/17/16
Woodward Drive Drainage Basin|Town of Oyster Bay
Future VPBs:
Installation of VPB 166 (Rig# 3) 40 days Mon 8/1/16 |Fri9/23/16 )
Wantaugh Ave State Drainage BaTown of Hempstead Bethpage
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Installation of VBP 168 (Rig# 2) 40 days Mon 8/8/16 |Fri 9/30/16 ) ) )
Wadsworth Drainage Basin Town of Hempstead Levittown
Installation of VPB169 (Rig #1) 40 days Mon 9/12/16 |Fri 11/04/16 ) ) )
Hempstead Tpke Drainage Basin |Town of Hempstead Levittown
Installation of VPB 162 (Rig #3) 40days  |MON Fri 02/10/17
& Y 12/19/16 Bloomingdale Rd Drainage Basin|{Town of Hempstead Levittown
Installation of VPB 170 (Rig #2) 40 d Mon Fri 2/17/17
nstatiation o '8 ays 12/26/16 " Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of VPB 143 {Rig #1) 40 days Mon 1/30/17 |Fri 3/24/17
Wells
Installation of 120D3 (154: Rig #3; .
( 8 Fri 10/10/14 |Hahn Ave. and Shelley Dr.
completed)
Town of Hempstead Bethpage
Installation of 120D2 (154; Rig #3;
leted ( g Wed 10/22/14 |Hahn Ave. and Shelley Dr.
completed) Town of Hempstead Bethpage
Installation of 120D1 {154; Rig #3;
leted ( g Mon 11/10/14 |Hahn Ave. and Shelley Dr.
completed) Town of Hempstead Bethpage
Installation of 122D3 (156; Rig #3; Fri12/12/14 |Curtis Pl and Hayden Dr
completed) Town of Hempstead |Bethpage
Installation of 122D2 (156; Rig #3; .
( g Mon 1/12/15 |Curtis Pl and Hayden Dr
completed) Town of Hempstead |Bethpage
Installation of 122D1 (156; Rig #3; .
( g Mon 2/2/15 |Curtis Pl and Hayden Dr
completed) Town of Hempstead |Bethpage
Instaliation of 123D1 (157; Rig #1
( g #1)( Thu 7/9/15 Sunbeam Ave. (near MTA)
completed) Town of Hempstead |Bethpage
Installation of 123D2 (157; Rig #1
( g #1) Wed 8/5/15 |Sunbeam Ave. (near MTA)
{Completed) Town of Hempstead  |Bethpage
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Installation of 123D3 (157; Rig

Tue 9/1/15 Sunb Ave. MTA
#1){Completed) ue 9/1/ unbeam Ave. (near ) Town of Hempstead |Bethpage
Installation of 107D3 {141; Rig#3 .

I ( ig#3) Fri 8/28/15 Farmedge Rd and Crescent Dr.

{Completed) Town of Hempstead |Bethpage
Installation of 107D2 {141; Rig#3

I ( ig#3) Mon 9/14/15 |Farmedge Rd and Crescent Dr.

{Completed) Town of Hempstead  |Bethpage
Installation of 107D1 (141; Rig#3)

Wed 9/30/15 |F dge Rd and C t Dr.
{Completed) /30/ armedge Rd and Lrescent B own of Hempstead |Bethpage
installation of 114D3 {148; Rig#1) .

Wed 10/7/15 [EIm D N and Elb Rd.
{Completed) /1 m vrive an ow Town of Hempstead |lLevittown
Installation of 114D1 {(148; Rig#1) ) .

Fri 10/23/15 |EIm D N and Elb Rd.
{Completed) 110/23/ m brive an ow Town of Hempstead  |lLevittown
Installation of 114D1 (148; Rig#1) .

Wed 11/18/15|EIm D N and Elb Rd.
{Completed) /18] mbrive an ow Town of Hempstead |Levittown
Installation of 121D1 (155; Rig #3) Mon 10/26/15 |20 Union St
{Completed) ' Town of Oyster Bay Bethpage
Installation of 121D2 (155; Rig #3) Fri 11/13/15 |20 Union St
{Completed) ' Town of Oyster Bay Bethpage
installation of 126D1 {160; Rig #2)

Mon 1/11/16 |L d South N
{Completed) /114 ynnand o4 assad Town of Oyster Bay Bethpage
Installation of 126D3 {160; Rig #2) Fri 2/12/16 Lynn and South Nassau
{Completed) Town of Oyster Bay Bethpage
Installation of 126D2 {(160; Rig #2)

Wed 3/16/16 |L d South N
{Completed) /16/ ynnand ot assa Town of Oyster Bay Bethpage
Installation of 131D2 (165; Rig #3 . .

I ( ig #3) Fri2/5/16 Oriole Rd (north of Hawk Rd) .
{Completed) Town of Hempstead |Levittown
Installation of 131D1 (165; Rig #3 . .

' ( ig #3) Fri3/a/16 Oriole Rd (north of Hawk Rd) .
{Completed) Town of Hempstead  |{Levittown
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Installation of 131D3 {165; Rig #3)

Frid/1/16 Oriole Rd th of Hawk Rd
{Completed) /1 riole Rd (north of Haw ) Town of Hempstead  |lLevittown
Instaliation of 129D2 {163; Ri ] . .
( g Fri3/18/16 White Birch Ln {east of Sarah Dr.
#1)(Completed) Town of Hempstead |Wantaugh
Installation of 129D1 (163; Rig #1 .
( g#1) Fri4/15/16 White Birch Ln {(east of Sarah Dr.
{Completed) Town of Hempstead |{Wantaugh
Future Wells:
Installation of 130D3 (166; Rig #3) 20 days Mon 5/9/16 |Fri6/3/16 Wadsworth Drainage Basin Town of Hempstead  |Levittown
Installation of 130D2 (166; Rig #3) 20 days Mon 6/6/16 |[Fri7/1/16 Wadsworth Drainage Basin Town of Hempstead | Levittown
Installation of 130D1 (166; Rig #3) 20 days Mon 7/4/16 |Fri7/26/16 Wadsworth Drainage Basin Town of Hempstead  |Levittown
Installation of 133D2 (167; Rig #2) 20 days Mon 5/16/16 |Fri 6/10/16 Wicks Ave. and Howard Ave
Town of Hempstead |Seaford
Installation of 133D1 (167; Rig #2) 20 days Mon 6/13/16 |Fri 7/8/16 Wicks Ave. and Howard Ave
Town of Hempstead |Seaford
Installation of 133D3 (167; Rig #2) 20 days Mon 7/11/16 |Fri 8/5/16 Wicks Ave. and Howard Ave
Town of Hempstead |Seaford
Installation of 127D2 (161; Rig #2) 20 days Mon 6/20/16 |Fri 7/15/16 . . .
Woodward Drive Drainage Basin|Town of Oyster Bay Massapequa
Installation of 127D1 (161; Rig #2) 20 days Mon 7/18/16 |Fri 8/12/16 . . .
Woodward Drive Drainage Basin|Town of Oyster Bay Massapequa
Installation of 127D3 (161; Rig #2) 20 days Mon 8/15/16 |Fri 9/9/16 . . .
Woodward Drive Drainage Basin|Town of Oyster Bay Massapequa
Installation of 132D2 (164; Rig #3) 20 days Mon 9/26/16 |Fri 10/21/16 |Red Maple Drive
Town of Hempstead |Wantaugh
. . Mon . .
Installation of 132D1 (164; Rig #3) 20 days Fri 11/18/16 |Red Maple Drive
10/24/16 Town of Hempstead |Wantaugh
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Mon

Installati f132D3 (164; Rig #3 20d Fri 8/12/16 Red Maple Dri
nstatiation o ( g #3) ays 11/21/16 ri8/12/ ea Maple Lrive Town of Hempstead |Wantaugh
Installation of 134D2 (168; Rig #1) 20 days Mon 10/3/16 |Fri 10/28/16 .

Wantaugh Ave State Drainage BgTown of Hempstead Bethpage

. . Mon .
Installation of 134D1 (168; Rig #1) 20 days Fri 11/25/16 .
10/31/16 Wantaugh Ave State Drainage BaTown of Hempstead Bethpage
. . Mon )
Installation of 134D3 (168; Rig #1) 20 days Fri 12/23/16 .
11/28/16 Wantaugh Ave State Drainage BaTown of Hempstead Bethpage

Installation of 135D2 (169; Rig #2) 20 days Mon 11/7/16 |Fri 12/2/16 . . .

Hempstead Tpke Drainage Basin |Town of Hempstead Levittown
Installation of 135D1 (169; Rig #2) 20 days Mon 12/5/16 |Fri 12/30/16 . . .

Hempstead Tpke Drainage Basin |Town of Hempstead Levittown
Installation of 135D3 (169; Rig #2) 20 days Mon 1/2/17 |Fri1/27/17 Hempstead Tpke Drainage Basin {Town of Hempstead Levittown
Installation of 128D2 (162; Rig #3) 20 days Mon 2/13/17 |Fri 3/10/17 .

Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of 128D1 (162; Rig #3) 20 days Mon 3/13/17 |Fri4/7/17 .

Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of 128D3 (162; Rig #3) 20 days Mon 4/10/17 {Fri 5/5/17 .

Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installati f136D2 (170; Rig #1 20d Mon 2/20/17 {Fri3/17/17
nstatiation o ( g #1) ays on 2/20/ ri3/17/ Bloomingdale Rd Drainage Basin |Town of Hempstead Levittown
Installati f136D1 (170; Rig #1 20d Mon 3/20/17 |Fri 4/14/17
nstatiation o ( g #1) ays on 3/20/ ri4/14/ Bloomingdale Rd Drainage Basin |Town of Hempstead Levittown
Installati f136D3 (170; Rig #1 20d Mon 4/17/17 |Fri5/12/17
nstatiation o ( g #1) ays on 4/17/ ri5/12/ Bloomingdale Rd Drainage Basin |Town of Hempstead Levittown
Installation of 109D2 (143; Rig #1) 20 days Mon 3/20/17 |Fri 4/14/17
Installation of 109D1 (143; Rig#1) 20 days Mon 4/17/17 |Fri5/12/17
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Installation of 109D3 (143; Rig #1) 20 days Mon 5/15/17 {Fri6/9/17
Installati f124D2 (158; Rig #2 20d Mon 5/22/17 |Fri6/16/17
nstatiation o (158; Rig #2) ays on 5/22/ ri 6/16/ 46 Gingham Ln. Town of Hempstead Levittown
Installati f124D1 (158; Rig #2 20d Mon 6/19/17 |Fri 7/14/17
nstatiation o (158; Rig #2) ays on 6/19/ ri7/14/ 46 Gingham Ln. Town of Hempstead Levittown
Installati f 124D3 (158; Rig #2 20d Mon 7/17/17 |Fri 8/11/17
nstatiation o (158; Rig #2) ays on7/17/ ri8/11/ 46 Gingham Ln. Town of Hempstead Levittown
Installati f125D2 (159; Rig #3 20d Mon 5/22/17 |Fri6/16/17
nstatiation o (159; Rig #3) ays on 5/22/ ri6/16/ 3819 Dianne St. Town of Hempstead Bethpage
Installation of 125D1 (159; Rig #3) 20 days Mon 6/19/17 |Fri 7/14/17 .

3819 Dianne St. Town of Hempstead Bethpage
Installati f125D3 (159; Rig #3 20d Mon 7/17/17 |Fri 8/11/17
nstatiation o (159; Rig #3) ays on7/17/ ri8/11/ 3819 Dianne St. Town of Hempstead Bethpage
Installati f106D2 (140; Rig #1 20d Mon 6/12/17 |Fri7/7/17
nstatiation o (140; Rig #1) ays on 6/12/ i7/7/ Martha Blvd at Arrandale RD Town of Hempstead Bethpage
Installati f106D1 (140; Rig#l 20d Mon 7/10/17 |Fri 8/4/17
nstatiation o (140; Rig#1) ays on 7/10/ ri8/4/ Martha Blvd at Arrandale RD Town of Hempstead Bethpage
Installation of 106D3 (140; Rig#1) 20 days Mon 8/7/17 [Fri9/1/17 Martha Blvd at Arrandale RD Town of Hempstead  |Bethpage
Installati f115D2 (149; Rig #2 20d Mon 8/14/17 |Fri9/8/17
nstatiation o (149; Rig #2) ays on 8/14/ rio/8/ Ferris Rd and Maywood Dr. Town of Hempstead  |Seaford
Installati f115D1 (149; Rig #2 20d Mon 9/11/17 |Fri 10/6/17
nstatiation o (149; Rig #2) ays on 9/11/ ri 10/6/ Ferris Rd and Maywood Dr. Town of Hempstead |Seaford
Installati f115D3 (149; Rig #2 20d Mon 10/9/17 |Fri 11/3/17
nstatiation o (149; Rig #2) ays on 10/5/ ri11/3/ Ferris Rd and Maywood Dr. Town of Hempstead |Seaford
Installation of 116D2 (150; Rig #3) 20 days Mon 8/14/17 {Fri9/8/17 .

Dennis Lane Town of Oyster Bay Bethpage
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Installation of 116D1 (150; Rig #3) 20 days Mon 9/11/17 |Fri 10/6/17 .
Dennis Lane Town of Oyster Bay Bethpage
Installation of 116D3 (150; Rig #3) 20 days Mon 10/9/17 {Fri 11/3/17 .
Dennis Lane Town of Oyster Bay Bethpage
QOutpost Wells
South Farmingdale Schedule {VPBs 151-
153}
Installation of VPB 151 {Rig#2
(Rig#2) Fri 9/5/14 Susan Ct. Seaford Town of Hempstead
{completed)
installation of VPB 152 (Rig#3
(Rig#3) Fri 7/11/14 Pineneck Rd. Seaford Town of Hempstead
{completed)
Installation of VPB 153 (Rig #2
(Rig #2) Fri 12/26/14 |ioseph Rd and William Rd Massapequa Town of Oyster Bay
{completed)
Instaliation of RE117D2 (151; Rig #3
( g#3) Fri3/13/15 Susan Ct. Seaford Town of Hempstead
{completed)
Installation of BPOWS5-4 (151; Rig #3
f ( g #3) Tue 4/14/15 |Susan Ct. Seaford Town of Hempstead
{completed)
Installation of RE117D1 (151; Rig #3
( g#3) Fri3/27/15 Susan Ct. Seaford Town of Hempstead
{completed)
Installation of RE118D1 {152; Rig#1
( g#l) Fri4/24/15 Pineneck Rd. Seaford Town of Hempstead
{completed)
Installation of BPOWS5-5 {152; Rig #1
( g#1) Fri4/17/15 Pineneck Rd. Seaford Town of Hempstead
{completed)
Installation of BPOWS5-6(152; Rig #1
( g#1) Fri 5/8/15 Pineneck Rd. Seaford Town of Hempstead
{completed)
Installation of RE119D1 (153; Rig #1
f ( g#1) Thu 7/9/15 Joseph Rd and William Rd Massapequa Town of Oyster Bay
Completed
Installation of BPOWS5-7 {153; Rig #1
completed ( g #1) Mon 6/22/15 |{Joseph Rd and William Rd Massapequa Town of Oyster Bay

Massapequa Schedule {VPBs 145-147)
Rig #1
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Installation of VPB 146 {completed)

Wed 3/26/14

Wicks

Seaford Town of Hempstead
installation of VPB 145 {completed) Mon 5/19/14 |Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead
Installation of VPB 147 {completed) Thu7/24/14 |Crocus and North Hawthorne Massapequa Town of Oyster Bay
Installation of VPB 145 Well 111D2 {aka .

Tue 8/19/14  |Sylvia Rd at Bayberry Ln.
BPOW 6-1; completed) Seaford Town of Hempstead
Installation of VPB 145 Well 111D1 {aka

Thu 9/11/14 |Sylvia Rd at Bayberry Ln.
BPOW 6-2; completed) 11/ Y Y Y Seaford Town of Hempstead
Installation of VPB 146 Well BPOW6-3 . .

Fri11/21/14 |Wicks
{completed) Seaford Town of Hempstead
Installation of VPB 146 Well BPOW 6-4 . .

Fri 12/19/14 |Wicks
{completed) Seaford Town of Hempstead
Installation of VPB 147 Well BPOW6-5

Fri 5/8/15 Crocus and North Hawthorne
{completed) Massapequa Town of Oyster Bay
Installation of VPB 147 Well BPOW6-6

. Mon 7/27/15 |Crocus and North Hawthorne

{Rig#3) {Completed) Massapequa Town of Oyster Bay

Note: Days are tallied as Work days - 5
per week
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